

SOP-08 Capital Turnaround and Shutdown Plan

(Restricted)

Board-level summary of the planned Unit 5 turnaround: schedule, estimated cost envelope and contractor shortlist. Distribution restricted to the Board and the Plant Director.

Item	Value
Planned start	March 2027
Duration	38 days
Budget envelope	INR 420 crore (invented)

SYNTHETIC DEMO DOCUMENT - fictional company, invented data. Not for operational use.